



UNIVERSITAT POLITÈCNICA DE CATALUNYA
BARCELONATECH

Facultat d'Informàtica de Barcelona



OPTICAL MUSIC RECOGNITION FOR JAZZ LEAD SHEETS: A CRNN-CTC APPROACH FOR MONOPHONIC LINES

POL CASANOVAS PUIG

Thesis supervisor

MANEL FRIGOLA BOURLON (Department of Automatic Control)

GEP tutor

XAVIER MORALES SOROLLA

Degree

Bachelor's Degree in Informatics Engineering (Computing)

GEP Deliverable 3: Budget and Sustainability

Facultat d'Informàtica de Barcelona (FIB)

Universitat Politècnica de Catalunya (UPC) – BarcelonaTech

Contents

1	Project Budget	2
1.1	Human Resources Costs	2
1.2	General Costs	2
1.2.1	Hardware	3
1.2.2	Software	3
1.2.3	Other Overheads	3
1.3	Contingency	3
1.4	Incidentals	4
1.5	Total Budget	4
1.6	Budget Management Control	5
2	Sustainability Report – Initial Milestone	5
2.1	Self-Assessment of Sustainability Competency	5
2.2	Economic Dimension	5
2.3	Environmental Dimension	6
2.4	Social Dimension	6
	References	7

1 Project Budget

This section presents the full economic budget for the project, following the structure recommended in the GEP economic management module. The budget is broken down into: (1) human resources costs, itemised per Gantt activity; (2) general costs (hardware, software, and overheads); (3) a contingency reserve; and (4) specific incidentals linked to risks identified in Deliverables 1 and 2.

1.1 Human Resources Costs

The project is executed by a single developer who assumes all professional roles. To estimate labour costs realistically, each task is assigned to the role that best describes the work performed, with an hourly rate derived from average gross salaries in Spain for the IT sector. Rates are grounded in the 2023 INE *Encuesta Anual de Estructura Salarial* (EAES) [1], the official Spanish salary survey published by the Instituto Nacional de Estadística. The national mean gross salary was €28,049.94 in 2023; workers in the ICT sector (Section J of NACE rev. 2) earn substantially above the national average, making the €30,000–38,000 gross range assumed here consistent with EAES data for junior-to-mid level ICT roles. These figures are adjusted by a $\times 1.35$ multiplier to convert gross salary to total employer cost, which accounts for employer social security contributions [2], as prescribed in the GEP economic management module [3].

Table 1: Role definitions and hourly rates (gross salary $\times$ 1.35 social security [2]).

Role	Gross salary (€/year)	Loaded (€/year)	€/h ¹
Project Manager	38 000	51 300	29.15
Research Analyst	33 000	44 550	25.31
ML Engineer	36 000	48 600	27.61
Technical Writer	30 000	40 500	23.01

Table 2 shows the aggregated cost per work package.

Table 2: Human resources budget by work package.

WP	Work Package	Hours	Cost (€)
WP0	Project Management (planning, meetings, thesis writing)	130	3 482.50
WP1	Sprint 1 – Literature Review & Baseline	78	2 066.20
WP2	Sprint 2 – Dataset Construction	73	1 992.55
WP3	Sprint 3 – CRNN-CTC Development	75	2 075.37
WP4	Sprint 4 – Iterative Refinement	68	1 859.10
WP5	Sprint 5 – Final Evaluation & Defence	85	2 139.85
TOTAL HUMAN RESOURCES		509	13 615.57

1.2 General Costs

General costs cover hardware, software, and infrastructure expenses that are shared across all project activities and cannot be attributed to a single task.

Table 3: Hardware costs with amortisation.

Item	Price (€)	Life (yr)	Use (mo)	Amort. (€)
Desktop PC (with RTX 3060 12 GB)	1 200	5	5	100.00
Monitor (external)	250	6	5	17.36
Peripherals (keyboard, mouse)	80	4	5	8.33
Total hardware amortisation				125.69

1.2.1 Hardware

Amortisation is calculated linearly: $\text{cost} = \text{price} \times \frac{\text{project months}}{\text{useful life} \times 12}$.

1.2.2 Software

All software used in this project is free/open-source or available through university licences at no additional cost:

Table 4: Software costs.

Software	Licence	Cost (€)
Python 3.14, PyTorch, OpenCV, music21	Open-source	0.00
LilyPond + LilyJAZZ	Open-source (GPL)	0.00
L ^A T _E X (TeX Live)	Open-source	0.00
Git / GitHub	Free (education)	0.00
Zotero	Open-source	0.00
Linux (Fedora)	Open-source	0.00
Total software		0.00

1.2.3 Other Overheads

Table 5: Infrastructure and overhead costs (5-month project duration).

Item	Monthly (€)	Justification	Total (€)
Electricity	15.00	Desktop PC + GPU $\approx 300 \text{ W} \times 5 \text{ h/day}$	75.00
Internet	10.00	Proportional share of home broadband	50.00
Workspace (home)	0.00	No additional rent (home office)	0.00
Cloud GPU (reserve)	–	Only if R4 materialises (see §1.4)	0.00
Total overheads			125.00

1.3 Contingency

A contingency reserve of **15%** is applied to the sum of human resources and general costs. This percentage is within the 10–20% range recommended for IT projects and reflects the moderate

¹Based on 1 760 effective working hours per year (220 days $\times$ 8 h/day).

level of detail in this budget (task-level granularity, but single-person execution with inherent estimation uncertainty).

$$\text{Contingency} = 0.15 \times (13\,615.57 + 250.69) = 0.15 \times 13\,866.26 = \mathbf{\text{€}2\,079.94}$$

1.4 Incidentals

Incidental costs are derived from the risks identified in Deliverables 1 and 2 (Table 4 of Deliverable 2). Each incidental is costed at its full remediation cost and then weighted by the probability of occurrence.

Table 6: Incidentals budget linked to project risks.

Risk	Description	Remediation action	Full cost (€)	Prob.	Weighted (€)
R1	Limited ground-truth data	Fall back to PrIMuS typeset images; 10 h extra augmentation work.	276.10	25%	69.03
R3	Model underfitting / CTC misalignment	Simplify vocabulary and retrain; 10 h extra ML Engineer time from T5.3 buffer.	276.10	20%	55.22
R4	Computational constraints	Rent cloud GPU (e.g., Lambda or Vast.ai) for 40 h at $\sim \text{€}1/\text{h}$ + 5 h setup.	178.05	15%	26.71
R5	Scope creep	Reduce T5.3 to feasibility discussion (2–3 h writing); no extra hardware cost, only re-planned hours already budgeted.	0.00	30%	0.00
Total incidentals					150.96

1.5 Total Budget

Table 7: Total project budget.

Budget item	Cost (€)
Human resources (Table 2)	13 615.57
General costs (hardware, software, overheads)	250.69
Contingency – 15% (§1.3)	2 079.94
Incidentals (Table 6)	150.96
TOTAL PROJECT BUDGET	16 097.16

The total estimated project cost is **16 097.16 €**. Human resources represent 84.6% of the total, which is expected for a research-intensive software project with minimal hardware requirements. The contingency and incidentals together account for 2 230.90 € (13.9%), providing a reasonable safety margin.

1.6 Budget Management Control

Actual hours are logged per task at the end of each biweekly cycle (coinciding with supervisor meetings). At each sprint boundary the accumulated cost is compared against the plan; if a risk materialises, the corresponding incidental budget is activated, and if it is retired the allocation returns to the contingency pool.

Three numerical indicators are tracked at every sprint review:

Cost Variance (CV)

$CV = BCWP - ACWP$. A negative value means overspend. Action threshold: $|CV| > 10\%$ of the sprint budget.

Schedule Variance (SV)

$SV = BCWP - BCWS$. Negative SV signals delay. Action threshold: $SV < -5\%$ of the sprint budget.

Cost Performance Index (CPI)

$CPI = BCWP/ACWP$. A $CPI < 0.90$ for two consecutive sprints triggers a root-cause analysis and a revised estimate at completion (EAC); the scope of the conditional extension task (T5.3) is reduced or eliminated to compensate.

2 Sustainability Report – Initial Milestone

2.1 Self-Assessment of Sustainability Competency

After completing the sustainability self-assessment survey, my main strengths are in economic dimension awareness and understanding energy consumption in computational workloads. Areas for growth include full lifecycle impact analysis (supply chain, e-waste) and reasoning about broader societal implications beyond direct user benefits – aspects this project has prompted me to consider more carefully.

2.2 Economic Dimension

PPP – Project cost estimation. The total estimated cost of the project is 16 097.16€ (see §1.5). Human resources dominate the budget (84.4%), reflecting the research and development nature of the work. Material costs are low thanks to the exclusive use of open-source software and existing consumer hardware. The budget includes a 15% contingency reserve and risk-weighted incidentals, providing a realistic safety margin.

Useful life – Comparison with the state of the art. Currently, musicians and archivists who need to digitise jazz lead sheets must either transcribe scores manually (slow and expensive, typically €15–30 per page for a professional copyist) or use commercial OMR tools such as Audiveris, SmartScore, or PhotoScore, which range from free (with limited accuracy) to €100–250 for a licence. However, none of these tools are specifically tuned for the jazz lead-sheet idiom (handwritten-style fonts, chord symbols, specific clefs), resulting in high error rates that still require significant manual correction.

This project aims to produce an open-source, specialised model that, once trained, can be run at negligible marginal cost: inference on a single score image takes under one second on consumer hardware. If the model achieves a low SER, it would substantially reduce the cost of digitising lead-sheet collections compared to both manual transcription and generic commercial tools. The model weights, code, and training pipeline will be released publicly, eliminating licence costs for downstream users.

2.3 Environmental Dimension

PPP – Environmental impact estimation. The main environmental impact is electrical energy consumption. The desktop PC and monitor draw ~ 80 W during development ($509 \times 0.08 = 40.7$ kWh); the RTX 3060 draws ~ 170 W during training (~ 95 h of GPU-active time: 16.2 kWh); LilyPond rendering adds ~ 0.6 kWh. Total: ~ 57.5 kWh over five months, equivalent to approximately 13.2 kg CO₂ at the 2023 Spanish grid factor of 0.23 kg/kWh [4], [5] – roughly the footprint of driving a petrol car 55 km.

PPP – Minimisation measures. The ResNet18 backbone is deliberately lightweight; PyTorch AMP halves GPU memory use and speeds up each run; early stopping avoids unnecessary iterations; no new hardware was purchased – all equipment was already owned.

Useful life – Comparison with the state of the art. Cloud-based OMR services incur data-centre energy overhead that is typically higher per query than local inference. By releasing trained weights, the training cost is incurred once and amortised across all users.

2.4 Social Dimension

PPP – Personal impact. This project has deepened my expertise in deep learning, computer vision, and music information retrieval, and strengthened my ability to plan and execute a medium-scale research project independently. As a musician, it has also sharpened my awareness of accessibility challenges faced by visually impaired musicians and the importance of machine-readable music formats for assistive technologies.

Useful life – Comparison with the state of the art and real need. Jazz lead sheets from The Real Book are among the most widely used musical documents in jazz education worldwide, yet remain largely in paper or scanned-image form. Existing OMR tools perform poorly on the jazz lead-sheet idiom (handwritten-style fonts, chord symbols, informal layout), forcing musicians and archivists to fall back on manual transcription. The direct beneficiaries are musicians (transposition, digital annotation), educators (interactive materials), archivists (searchable collections), and MIR researchers (symbolic data for computational musicology). No group is adversely affected: the system processes user-owned scores, collects no personal data, and is released open-source.

References

- [1] Instituto Nacional de Estadística (INE). “Encuesta anual de estructura salarial (EAES). año 2023. datos definitivos.” Official Spanish annual earnings survey (INEbase). The national mean gross annual salary in 2023 was 28,049.94 EUR. ICT-sector workers (NACE Section J) earn substantially above the mean, consistent with the 30,000–38,000 EUR gross range used here., Accessed: Mar. 9, 2026. [Online]. Available: https://www.ine.es/dyngs/INEbase/es/operacion.htm?c=Estadistica_C&cid=1254736177025&menu=ultiDatos&idp=1254735976596
- [2] Ministerio de Inclusión, Seguridad Social y Migraciones. “Cotización y recaudación de trabajadores. regímenes.” Official employer social security contribution rates for the Spanish General Regime. Total employer overhead is approximately 30 percent, commonly rounded to a x1.35 multiplier on gross salary in academic project budgets, as prescribed by the GEP economic management module., Accessed: Mar. 9, 2026. [Online]. Available: <https://www.seg-social.es/wps/portal/wss/internet/Trabajadores/CotizacionRecaudacionTrabajadores/10721>
- [3] Departament de Gestió, FIB–UPC, *Project management – module 2.4: Economic management*, GEP course material (internal). Covers budget structure (staff costs, general costs, amortisation, contingency, incidentals) and prescribes the x1.35 salary multiplier for Spanish employer social security contributions., Facultat d’Informàtica de Barcelona (FIB), Universitat Politècnica de Catalunya, 2025.
- [4] Red Eléctrica de España (REE) / Redeia, “Informe del sistema eléctrico español 2023,” Red Eléctrica de España, Tech. Rep., 2024, Annual report of the Spanish electricity system. The CO₂ emission intensity of the Spanish grid in 2023 was approximately 0.23 kg CO₂/kWh, as also reported by MITECO. Accessed: Mar. 9, 2026. [Online]. Available: <https://www.ree.es/es/datos/publicaciones/informe-anual-sistema>
- [5] Ministerio para la Transición Ecológica y el Reto Demográfico (MITECO). “Factores de emisión: Electricidad.” MITECO publishes annual CO₂ emission factors for the Spanish electricity mix. The 2023 factor is approximately 0.23 kg CO₂/kWh., Accessed: Mar. 9, 2026. [Online]. Available: https://www.miteco.gob.es/content/dam/miteco/es/energia/files-1/Eficiencia/RITE/documentosreconocidosrite/Otros%20documentos/Factores_emision_CO2.pdf